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Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 09352

APR 2 9 1992

92-TPA-046

Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Prntection Agency
Region 10

712 Swift Boulevard, Suite 5
Richland. Washincton 99352

Mr. David B. Jansen, P.E.
Hinford Project Manager
tate of Washington
Department of Ecclogy
P.0. Box 47600
QOlympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORMS
M-02-92-2, M-03-92-2, M-07-92-1, AND M-31-92-1, INCORPORATE ADDITIONAL
IMTERIM MILESTONES AND TARGET DATES ASSOCIATED WITH THE TANK WASTE
REMEDIATION SYSTEM

Ettached for your review are the subject €lass II Hanford Federal Facility
Agreement anrd Consent Order (Tri-Party Agreement) change control forms.
Thasz change centrol forms reflect interim milestones and target dates
agreed to during the Tank Waste Remediation System (TWRS) negotiations
between the U.S. Department of Energy (DOE), Richland Field Office (RL) and
State of Washington Department of Ecology (Ecology) held in Seattle,
February 25, 1992. The change control forms have been updated to reflect
comments received from Ecology.

It continues to be DOE’'s pesitijon that the action to develop a new
Tri-Party Agreement interim milestone to evaluate Taboratory hot cell
capability duplicates existing efferts. Tri-Party Agreement Inferim
Milestone M-10-05 and Target Milestone M-10-05-TQl discuss laboratory hot
cell capabilities in the "Integrated Plan for Sampling and Analysis of
Hanford Wastes Measuring Greater than ICmREM per Hour." If the need exists
for an additional interim milestone for laberatory hot cell capability,
this issue can be addressed in future negetiations concerning the THWRS.
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With regards to the questions on M-03-06 and M-03-07, the design on the
mechanical and electrical/instrument packages was divided into "in-cell”
work (C-250 and C-270) and "out-cell" work (C251 and C271) by the A/E,
Fluor Daniel. However, the General Contractor will combine the
Construction Packages, C-250 and C-251, and bid them as C-250 for the
Vitrification Building Mechanical. The same approach will be used for
the Electrical/Instrumentation C-270 and C-271 will be bid under a single
package, C-270. Consequently, proposed interim milestones M-03-06 and
M0-03-07 specify Construction Packages C-25Q and C-270, respectively.

It is DOE’s intent to build a facility to store canisters. Currently, the
design for the Glass Canister Storage Building is being evaluated to
determine if it can be adapted to allow the storage of other types of
canisters, including Cs and Sr capsules and spent fuel. If the building
can be adapted without major design changes, the proposed milestone is
accurate. If the Multi-Purpose Storage Building concept becomes a series
of buildings of which the Glass Canister Storage Building is one, the
milestone remains accurate. If the design cannot be adapted without a
major redesign effort, this concept will be discussed with Ecology and a
new milestone for start of construction will be negotiated. DOE would like
to keep this milestone worded as it currently reads.

The remaining changes have been incorporated into the change packages.
Proposed interim milestone M-09-03 has been deleted from the submittal. If
there are any additional adjustments to the wording, hopefully these can be
worked out via telephone and we can get these milestones into the system.

The original change request forms are being transmitted to Ecology. Upon
disposition, it is requested that Ecology transmif the original forms to
U.S. Environmental Protection Agency (EPA). EPA should then return the
signed change forms to RL.

If you or your staff have any questions regarding the attached change
control forms, please contact me at (509) 376-6798 or Mr. John Anttonen
(509) 376-7591.

Sincerely,

‘é& ;. isness

nford Project Manager

Attachments: Change Control Forms
. M-02-92-2
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